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Grant Number:
B-08-DN-01-0001

Grantee Name:
State of Alabama

Grant Amount:
$37,033,031.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Sandra Donaldson

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.
 
AREAS OF GREATEST NEED
Section 2301(c)(2) of Title III of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures. 
 
The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.
 
 

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION
The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.
 
NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.
 
PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended
by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
 
RESPONSIBLE ORGANIZATIONS
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ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.
 
BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.
 
AFFORDABLE RENTS
Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register. 
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).
 
CONTINUED AFFORDABILITY
For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability.  Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged.  Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages. 
 
Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS
The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.
 
Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing. 
 

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.   
 
Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units. 
 
Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and development commissions, grant professionals, rural and urban
renewal communities, veterans affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were
posted on the State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.
 
The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as
e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.
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$0.00

N/A

$31,230,175.91

$0.00

$3,245,012.90

$3,239,235.68

Program Funds Obligated

$58,267.07

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$37,033,031.00

$0.00 $58,267.07

Match Contributed

Program Funds Drawdown

To Date

$31,977,510.41

$37,033,031.00

$37,033,031.00

Overall

Program Income Received

N/A

$0.00

The State of Alabama has agreements with 11 NSP1 recipients and developers.  Seven are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, and Mobile County) and 4 are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, and Mission Birmingham).  The State Substantial
Amendment process resulted in the determination of 7 priority areas where the recipients and developers will be
conducting NSP1 activities: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville,
Mobile, and Montgomery.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,003,850.47

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,003,850.47

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $15,696,939.02

Overall Benefit Percentage (Actual)

Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.
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The State conducted 2 technical assistance meetings and 2 monitoring visits during this quarter.  Ten of the 11
recipients and developers have completed acquisition of properties with NSP1 grant funds and the 11th is working to
resolve issues surrounding its final acquisition.  Ten of the 11 recipients and developers are selling and leasing
completed properties while rehab work continues on the remaining properties.  For additional details on the progress
of each, please refer to the individual activities listed below.
 
Note:  Some activities may include funds drawn at the end of March 2011, but not expended until April 2011, which
will be reflected in the next Quarterly Performance Report.  Also, the State experienced some difficulties reconciling
beneficiary data this quarter due to actions taken to comply with the January 28, 2011, NSP Policy Alert, Guidance
on Updating NSP Action Plans in DRGR.  The State will continue to correct any discrepancies during the next
quarter.
 
Note to HUD HQ DRGR Staff:  Please see the narrative sections in the individual activities for street addresses
which should be deleted from the activity history.  These addresses were improperly reported upon acquisition
based on initial guidance from HUD.  Addresses are now reported upon occupancy per current HUD guidance.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0000, Alabama NSP $0.00 $0.00 $0.00

2RHB, Alabama NSP Rehabilitation $3,149,609.03 $35,723,698.00 $30,226,325.44

3ADM, Alabama NSP Administration $89,626.65 $1,309,333.00 $1,003,850.47

9999, Restricted Balance $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,576,342.69

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$3,576,342.69

N/A

$0.00

$0.00

$3,892,232.74

$3,711,518.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ALTH-2RHB25-001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$3,520,728.25

Program Funds Expended

Responsible Organization:

$190,790.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Aletheia House has a total inventory of 27 single-family properties.  Rehabilitation work is complete on all properties and 24 of
the leased properties are occupied by households whose incomes do not exceed 50% AMI.  Occupancy of the final properties
has been delayed by a backlog of inspections by the Jefferson County Housing Authority for Shelter Plus Care vouchers.  It is
anticipated that inspections will be completed by April 30 and the remaining properties will be occupied by May 15.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,711,518.68$190,790.43ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

23/27# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

23/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 23/27 0/0 23/27# of Households 0 0 100.00

0 23/27 0/0 23/27# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,423,657.31

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,423,657.31

N/A

$0.00

$0.00

$4,107,767.26

$3,592,616.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

ALTH-2RHB25M1-001

$1,279,978.77

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$3,783,406.94

Program Funds Expended

Responsible Organization:

$1,089,188.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Aletheia House continues rehab work on the 140-unit apartment complex located at 1514 Charter East Circle.  Work has been
delayed by inclement weather, but is expected to be complete by June 1.

Note to HUD HQ DRGR Staff:  Please delete all addresses listed in the history for this activity.  They are reported under ALTH-
2RHB25-001. 

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,592,616.51$1,089,188.34ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/140# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/140# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/140 0/0 0/140# of Households 0 0 0

0 0/140 0/0 0/140# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$37,500.00

N/A

$0.00

$0.00

$187,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

BESS-2RHB25-009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

Funds are budgeted for the City of Bessemer to meet the requirement that 25% of NSP funds must be expended on
households whose incomes do not exceed 50% AMI.  Expenditures will be reported when households are occupied and
beneficiary data is received.

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF BESSEMER

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,000.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$675,000.00

N/A

$0.00

$0.00

$525,000.00

$485,600.88

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

BESS-2RHB75-009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$485,600.88

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer has a total inventory of 7 properties.  The Bessemer Public Housing Authority is carrying-out activities for
the City.  Rehabilitation contracts have been executed for all properties and work is underway on 3. 

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$485,600.88$0.00CITY OF BESSEMER

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$37,500.00

N/A

$0.00

$0.00

$37,500.00

$4,629.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

BESS-3ADMIN-009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

N/A

$4,629.41

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

No administration funds drawn this quarter by the City of Bessemer.

Activity Progress Narrative:

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$4,629.41$0.00CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

14



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$481,088.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

BHAM-2RHB25-002

$80,762.09

$52,583.75

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$52,583.75

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$481,088.39

Program Funds Expended

Responsible Organization:

$150,337.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Six of the 9 houses completed by the City of Birmingham are occupied by households whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$481,088.39$150,337.66CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/11# of Housing Units 0

5/11# of Singlefamily Units 5
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/11 0/0 5/11# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

0 4/10 0/0 4/10# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,430,124.00

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,430,124.00

N/A

$0.00

$0.00

$1,430,124.00

$1,020,695.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

BHAM-2RHB75-002

$18,462.37

$5,683.32

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$5,683.32

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$958,427.89

Program Funds Expended

Responsible Organization:

($51,113.20)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City of Birmingham has a total inventory of 19 properties.  The Jefferson County Committee for Economic Opportunity
(JCCEO), a community action agency, is carrying-out activities for the City.  To date, families have moved into 9 completed
homes and rehab work is currently underway on 7 properties.  The staff continues to work with applicants to assist in their
efforts to obtain first mortgage financing from local financial institutions.  Four applicants have been qualified for mortgages and
three applicants are enrolled in Money Management and Financial Literacy Classes.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under BHAM-
2RHB25-002.
700 Barclay Lane
940 Ridgewood Circle

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,020,695.72($51,113.20)CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/8# of Housing Units 0

3/8# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 3/8# of Households 0 0 66.67

1 0/0 1/1 2/6# Owner Households 0 2 50.00

1 0/0 1/1 1/2# Renter Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,876.00

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$69,876.00

N/A

$0.00

$0.00

$69,876.00

$43,993.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

BHAM-3ADMIN-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

N/A

$43,993.96

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn this quarter by the City of Birmingham.

Activity Progress Narrative:

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$43,993.96$0.00CITY OF BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$750,000.00

N/A

$0.00

$0.00

$750,000.00

$374,748.43

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HBHV-2RHB25-034

$31,606.31

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$374,748.43

Program Funds Expended

Responsible Organization:

$31,606.31

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Five of the 6 houses completed by the Huntsville Habitat affiliate are occupied by households whose incomes do not exceed
50% AMI. 

Note to HUD HQ DRGR Staff:  Please delete the address listed below from this activity.  It is reported under HBHV-2RHB75-
034.
411 Oakwood Avenue NE

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$374,748.43$31,606.31ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/19# of Housing Units 0

4/19# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/19 0/0 4/19# of Households 0 0 100.00

0 4/19 0/0 4/19# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

N/A

$0.00

$0.00

$2,250,000.00

$1,601,999.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HBHV-2RHB75-034

$80,239.10

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$1,563,984.07

Program Funds Expended

Responsible Organization:

$80,239.10

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Habitat for Humanity of Madison County (Huntsville) has a total inventory of 29 properties with one additional acquisition
pending.  They have encountered problems with this final acquisition and are working to resolve the issue.  Rehab activities are
complete on 6 properties and underway on 11 more.  Families have moved into the completed homes.  Habitat reports 6
families in their program have selected NSP homes and are working to complete program requirements with one closing
already scheduled for next quarter.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under HBHV-
2RHB25-034.
2616 Craft Avenue NW
3205 West Helena Drive NW
3303 Deerfield Road NW
3614 Oakdale Circle NW

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,601,999.40$80,239.10ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/11# of Housing Units 0

1/11# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/11 1/11# of Households 0 0 100.00

1 0/0 1/11 1/11# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,125,000.00

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,125,000.00

N/A

$0.00

$0.00

$1,125,000.00

$706,008.28

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HBJC-2RHB25-034

$146,973.19

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$706,008.28

Program Funds Expended

Responsible Organization:

$272,580.14

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Six of the 21 houses completed by the Jefferson County Habitat affiliate are occupied by households whose incomes do not
exceed 50% AMI.  

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$706,008.28$272,580.14ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 6
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/10 0/0 6/10# of Households 0 0 100.00

0 6/10 0/0 6/10# Owner Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,375,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,375,000.00

N/A

$0.00

$0.00

$3,375,000.00

$2,985,363.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HBJC-2RHB75-034

$28,334.37

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$2,985,363.01

Program Funds Expended

Responsible Organization:

($97,272.58)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Habitat for Humanity of Greater Birmingham (Jefferson County) has a total inventory of 37 properties.  Rehab activities are
complete on 21 properties and underway on 9 more.  Families have moved into 20 of the completed homes.  Currently, 75
families are taking homeownership counseling and completing program requirements.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under HBJC-
2RHB25-034.
2409 Pentland Drive
1056 25th Avenue N
1513 Slayden Avenue
5664 Forti Lane
6459 Southern Trace Drive

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$2,985,363.01($97,272.58)ALABAMA ASSOCIATION OF HABITAT AFFILIATES
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/27# of Housing Units 0

14/27# of Singlefamily Units 14

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 13/27 14/27# of Households 0 0 92.86

13 0/0 13/27 14/27# Owner Households 0 14 92.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,125,000.00

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,125,000.00

N/A

$0.00

$0.00

$1,125,000.00

$723,030.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HBMC-2RHB25-034

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$723,030.20

Program Funds Expended

Responsible Organization:

($112,839.25)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Six of the 16 houses completed by the Mobile County Habitat affiliate are occupied by households whose incomes do not
exceed 50% AMI.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under HBMC-
2RHB75-034.
1457 Champion Cove
4650 Green Forest Court

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$723,030.20($112,839.25)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/22# of Housing Units -1

6/22# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/22 0/0 6/22# of Households -1 -1 100.00

0 6/22 0/0 6/22# Owner Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,375,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,375,000.00

N/A

$0.00

$0.00

$3,375,000.00

$3,219,412.21

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HBMC-2RHB75-034

$85,981.67

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$3,219,412.21

Program Funds Expended

Responsible Organization:

$198,820.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Habitat for Humanity in Mobile County has a total inventory of 43 properties.  Rehab activities are complete on 16 properties
and underway on 2 more.  Families have moved into the 16 completed homes.  Currently, 33 families are taking
homeownership counseling and completing program requirements.  Four new homeowner orientations were held this quarter
with 48 families submitting applications.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under HBMC-
2RHB25-034.
2414 Nortons Lane
6900 Ching Lynch Road
6920 March Pointe Court
6951 March Road
2109 Cooke's Lane

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,219,412.21$198,820.92ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/21# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Housing Units 0

0/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/21 6/21# of Households 0 0 100.00

6 0/0 6/21 6/21# Owner Households 0 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,750.00

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$118,750.00

N/A

$0.00

$0.00

$118,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HUNT-2RHB25-023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Funds are budgeted for the City of Huntsville to meet the requirement that 25% of NSP funds must be expended on households
whose incomes do not exceed 50% AMI.  Expenditures will be reported when households are occupied and beneficiary data is
received.

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF HUNTSVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,500.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$332,500.00

N/A

$0.00

$0.00

$332,500.00

$214,591.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HUNT-2RHB75-023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$214,591.37

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville has a total inventory of 5 properties.  Family Services Center, Inc. of Huntsville is carrying-out activities
for the City.  Rehab activities are complete on 3 and underway on the remaining 2 with completion expected by mid-May.  One
of the completed homes has been sold.  Qualified applicants are finding it increasingly difficult to get a mortgage loan.  The City
is exploring ways to help applicants obtain down payment assistance and working on additional marketing methods to reach
potential applicants.   

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$214,591.37$0.00CITY OF HUNTSVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 1/4# of Households 0 0 0.00

0 0/0 0/3 1/4# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,750.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$23,750.00

N/A

$0.00

$0.00

$23,750.00

$18,307.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HUNT-3ADMIN-023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

N/A

$18,307.69

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn this quarter by the City of Huntsville.

Activity Progress Narrative:

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$18,307.69$0.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$839,833.51

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$839,833.51

N/A

$0.00

$0.00

$839,833.51

$839,833.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB25-024

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$371,880.58

To Date

04/28/2009

Direct Benefit (Households)

$839,833.51

Program Funds Expended

Responsible Organization:

$371,880.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Six of the 9 houses sold by the Huntsville Housing Authority (HHA) are occupied by households whose incomes do not exceed
50% AMI.  

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF MOBILE

$839,833.51$371,880.58HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/10 0/0 6/10# of Households 0 0 100.00

0 6/10 0/0 6/10# Owner Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

N/A

$0.00

$0.00

$185,026.20

$177,071.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB25M1-024

$37,523.58

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($50,208.80)

To Date

04/28/2009

Direct Benefit (Households)

$175,774.89

Program Funds Expended

Responsible Organization:

$37,523.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2216 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Rehabilitation work was completed on the four-unit residential property located at 2216 Wind Trace Circle SW.  The Huntsville
Housing Authority (HHA) received approval from HUD to convert the units to public housing.  All units were leased to tenants
whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$177,071.51$37,523.58HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAHuntsville2216-C Wind Trace Circle SW 35805

NAHuntsville2216-A Wind Trace Circle SW 35805

NAHuntsville2216-D Wind Trace Circle SW 35805

NAHuntsville2216-B Wind Trace Circle SW 35805

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00

43



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

N/A

$0.00

$0.00

$185,026.20

$177,071.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB25M2-024

$37,523.58

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($50,208.80)

To Date

04/28/2009

Direct Benefit (Households)

$175,774.89

Program Funds Expended

Responsible Organization:

$37,523.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Rehabilitation work was completed on the four-unit residential property located at 2226 Wind Trace Circle SW.  The Huntsville
Housing Authority (HHA) received approval from HUD to convert the units to public housing.  All units were leased to tenants
whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00ALETHEIA HOUSE

$177,071.51$37,523.58HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1
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Activity Locations
Address City State Zip

NAHuntsville2226-D Wind Trace Circle SW 35805

NAHuntsville2226-C Wind Trace Circle SW 35805

NAHuntsville2226-B Wind Trace Circle SW 35805

NAHuntsville2226-A Wind Trace Circle SW 35805

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

N/A

$0.00

$0.00

$185,026.20

$177,071.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB25M3-024

$37,523.58

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($50,208.80)

To Date

04/28/2009

Direct Benefit (Households)

$175,774.89

Program Funds Expended

Responsible Organization:

$37,523.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Rehabilitation work was completed on the four-unit residential property located at 2228 Wind Trace Circle SW.  The Huntsville
Housing Authority (HHA) received approval from HUD to convert the units to public housing.  All units were leased to tenants
whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$177,071.51$37,523.58HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAHuntsville2228-D Wind Trace Circle SW 35805

NAHuntsville2228-C Wind Trace Circle SW 35805

NAHuntsville2228-B Wind Trace Circle SW 35805

NAHuntsville2228-A Wind Trace Circle SW 35805

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

N/A

$0.00

$0.00

$185,026.20

$177,071.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB25M4-024

$37,523.58

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($50,208.80)

To Date

04/28/2009

Direct Benefit (Households)

$175,774.89

Program Funds Expended

Responsible Organization:

$37,523.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Rehabilitation work was completed on the four-unit residential property located at 2300 Wind Trace Circle SW.  The Huntsville
Housing Authority (HHA) received approval from HUD to convert the units to public housing.  All units were leased to tenants
whose incomes do not exceed 50% AMI.

Note to HUD HQ DRGR Staff.  Please delete all addresses reported previously under this activity.  They are reported under
HBJC-2RHB25-034 and HBJC-2RHB75-034. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$177,071.51$37,523.58HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1
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Activity Locations
Address City State Zip

NAHuntsville2300-C Wind Trace Circle SW 35805

NAHuntsville2300-A Wind Trace Circle SW 35805

NAHuntsville2300-D Wind Trace Circle SW 35805

NAHuntsville2300-B Wind Trace Circle SW 35805

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

N/A

$0.00

$0.00

$185,026.20

$177,071.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB25M5-024

$37,523.58

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($50,208.80)

To Date

04/28/2009

Direct Benefit (Households)

$175,774.89

Program Funds Expended

Responsible Organization:

$37,523.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Rehabilitation work was completed on the four-unit residential property located at 2302 Wind Trace Circle SW.  The Huntsville
Housing Authority (HHA) received approval from HUD to convert the units to public housing.  All units were leased to tenants
whose incomes do not exceed 50% AMI.

Note to HUD HQ DRGR Staff:  Please delete all addresses reported previously under this activity.  They are reported
under HBMC-2RHB25-034 and HBMC-2RHB75-034. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$177,071.51$37,523.58HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1
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Activity Locations
Address City State Zip

NAHuntsville2302-A Wind Trace Circle SW 35805

NAHuntsville2302-D Wind Trace Circle SW 35805

NAHuntsville2302-C Wind Trace Circle SW 35805

NAHuntsville2302-B Wind Trace Circle SW 35805

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.25

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.25

N/A

$0.00

$0.00

$185,026.25

$175,933.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB25M6-024

$37,523.62

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($1,549.75)

To Date

04/28/2009

Direct Benefit (Households)

$175,774.93

Program Funds Expended

Responsible Organization:

$37,523.62

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

4928 COTTON ROW NW, HUNTSVILLE AL 35816

Rehabilitation work was completed on the four-unit residential property located at 4928 Cotton Row NW.  The Huntsville
Housing Authority (HHA) received approval from HUD to convert the units to public housing.  All units were leased to tenants
whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-REHAB-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$175,933.09$37,523.62HUNTSVILLE HOUSING AUTHORITY

$0.00$0.00MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAHuntsville4928-D Cotton Row NW 35816

NAHuntsville4928-C Cotton Row NW 35816

NAHuntsville4928-B Cotton Row NW 35816

NAHuntsville4928-A Cotton Row NW 35816

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,850,009.24

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,850,009.24

N/A

$0.00

$0.00

$1,850,009.24

$1,733,462.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

HVHA-2RHB75-024

$219,195.68

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($119,286.83)

To Date

04/28/2009

Direct Benefit (Households)

$1,639,299.80

Program Funds Expended

Responsible Organization:

($152,684.90)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Housing Authority (HHA) has a total inventory of 21 single-family properties.  Rehab activities are complete on
17 properties and underway on the final 4.  Families have moved into 9 of the completed homes.  All homebuyers completed
the required counseling through Family Services Center, Inc. of Huntsville.  HHA continues an aggressive marketing campaign
to sell the remaining houses.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under HVHA-
2RHB25-024.
2204 Gallatin Street SW
2502 Hermosa Circle SW
3212 Lewisburg Drive NW
3309 Bartee Lane NW
3509 Rosedale Drive
3614 Adair Street NW

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,733,462.58($152,684.90)HUNTSVILLE HOUSING AUTHORITY
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/11# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/11# of Housing Units 1

3/11# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/9 3/11# of Households 0 1 66.67

2 0/0 2/9 3/11# Owner Households 0 3 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,046.23

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$548,046.23

N/A

$0.00

$0.00

$548,046.23

$548,046.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

JEFF-2RHB25-005

$48,589.21

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$48,046.23

To Date

04/28/2009

Direct Benefit (Households)

$548,046.23

Program Funds Expended

Responsible Organization:

$48,589.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Five of the 14 houses completed by Jefferson County are occupied by households whose incomes do not exceed 50% AMI.

Note to HUD HQ DRGR Staff:  Please delete the address listed below from this activity.  It is reported under JEFF-2RHB75-
005.
731 Nytol Circle  

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$548,046.23$48,589.21JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/7# of Housing Units 0

5/7# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/7 0/0 5/7# of Households 0 0 100.00

0 5/7 0/0 5/7# Owner Households 5 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,351,953.77

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,351,953.77

N/A

$0.00

$0.00

$1,351,953.77

$1,673,943.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

JEFF-2RHB75-005

$681,401.14

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($48,046.23)

To Date

04/28/2009

Direct Benefit (Households)

$1,204,210.29

Program Funds Expended

Responsible Organization:

$651,677.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County has a total inventory of 16 properties.  Habitat for Humanity of Greater Birmingham is carrying-out activities
for the County.  Rehab activities are complete on 14 properties and underway on the final 2.  Families have moved into the 14
completed homes.  Currently, 75 families are taking homeownership classes and completing program requirements.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under JEFF-
2RHB25-005.
4236 Fieldstone Drive
5160 Crowley Drive

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,673,943.89$651,677.72JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Housing Units 1

8/9# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 8/9 8/9# of Households 0 1 100.00

8 0/0 8/9 8/9# Owner Households 0 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$98,203.06

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

JEFF-3ADMIN-005

$6,039.86

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

N/A

$68,479.64

Program Funds Expended

Responsible Organization:

$35,763.28

Administration Under Way

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Administration funds drawn this quarter by Jefferson County.

Activity Progress Narrative:

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$98,203.06$35,763.28JEFFERSON COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,391.77

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$89,391.77

N/A

$0.00

$0.00

$82,574.12

$82,574.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MISS-2RHB25-021

$8,134.28

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$19,574.12

To Date

04/28/2009

Direct Benefit (Households)

$82,574.12

Program Funds Expended

Responsible Organization:

$82,574.12

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

One of the 6 houses completed by Mission Birmingham is occupied by a household whose income does not exceed 50% AMI. 

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$82,574.12$82,574.12MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$910,608.23

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$910,608.23

N/A

$0.00

$0.00

$917,425.88

$892,197.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MISS-2RHB75-021

$30,268.12

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($19,574.12)

To Date

04/28/2009

Direct Benefit (Households)

$892,197.09

Program Funds Expended

Responsible Organization:

($44,171.72)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Mission Birmingham has a total inventory of 13 properties.  Rehab activities are complete on 12 properties and underway on
one more.  The final property is complete except for setting the HVAC unit once a homebuyer has been identified.  Lease-
purchase agreements have been executed for 6 of the completed properties with 3 more in process.  Mission Birmingham
anticipates having all properties occupied by the end of next quarter. 

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$892,197.09($44,171.72)MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/10# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/7 4/10# of Households 0 0 75.00

3 0/0 3/7 4/10# Owner Households 0 4 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

NSP Only - LH - 25% Set-Aside CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$480,000.00

N/A

$0.00

$0.00

$480,000.00

$398,858.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MOBL-2RHB25-028

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$398,858.97

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Four of the 6 houses sold by the City of Mobile are occupied by households whose incomes do not exceed 50% AMI.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under MOBL-
2RHB75-028.
1604 Lincoln Street
2202 Rosa Drive

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$398,858.97$0.00CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/6# of Housing Units 0

4/6# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 0 0 100.00

0 4/6 0/0 4/6# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,520,000.00

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,520,000.00

N/A

$0.00

$0.00

$1,520,000.00

$1,559,332.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MOBL-2RHB75-028

$122,571.47

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$1,512,542.37

Program Funds Expended

Responsible Organization:

$122,571.47

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile has a total inventory of 19 properties.  Four agencies, Bay Area Women Coalition, Housing First, Mobile
Community Action (MCA), and Mobile Historical Development Commission are conducting activities for the City.  Rehabilitation
work is complete on 18 properties and nearing completion on the last one.  Families have moved into 6 of the completed
homes.  The City is encountering vandalism problems on some of the properties and a HVAC unit was stolen from one of the
home sites.  Although an insurance claim has been filed, the unit will not be replaced until closing.  Potential homebuyers often
do not qualify for first mortgages due to poor credit scores.  The City is considering lease-purchase as an option.

Note to HUD HQ DRGR Staff:  Please delete the addresses listed below from this activity.  They are reported under MOBL-
2RHB25-028.
1219 Next Street
2158 Gibson Street
706 Rice Street
2655 Hollybrook Drive   

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,559,332.65$122,571.47CITY OF MOBILE
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Housing Units 0

2/13# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/10 2/13# of Households 0 0 100.00

2 0/0 2/10 2/13# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,260.26

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$473,260.26

N/A

$0.00

$0.00

$473,260.26

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MOCY-2RHB25-043

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($23,739.74)

To Date

04/28/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

One house sold by Mobile County is occupied by a household whose income does not exceed 50% AMI. 

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00MOBILE COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NAMobile8544 Desert Oak Court 36695

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 1 1 100.00

0 1/8 0/0 1/8# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,526,739.74

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,526,739.74

N/A

$0.00

$0.00

$1,526,739.74

$1,526,739.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MOCY-2RHB75-043

$61,969.74

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$23,739.74

To Date

04/28/2009

Direct Benefit (Households)

$1,526,739.74

Program Funds Expended

Responsible Organization:

$61,969.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County has a total inventory of 16 properties.  Habitat for Humanity in Mobile County is carrying-out activities for the
County.  Rehab activities are complete on 6.  One property has been sold and 3 families are working toward closing.  Habitat
held four new homeowner orientations this quarter.

Note to HUD HQ DRGR Staff:  Please delete the address listed below from this activity.  It is reported under MOCY-2RHB25-
043.
8544 Desert Oak Court

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,526,739.74$61,969.74MOBILE COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$158,399.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MONT-2RHB25-048

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$158,399.89

Program Funds Expended

Responsible Organization:

$77,239.87

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

Two of the 8 houses sold by the City of Montgomery are occupied by households whose incomes do not exceed 50% AMI.  

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$158,399.89$77,239.87CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 1
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Activity Locations
Address City State Zip

NAMontgomery5920 Brookline Lane 36116

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 1 1 100.00

0 2/4 0/0 2/4# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,429,824.00

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$1,429,824.00

N/A

$0.00

$0.00

$1,429,824.00

$1,352,584.13

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MONT-2RHB75-048

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct Benefit (Households)

$1,352,584.13

Program Funds Expended

Responsible Organization:

($77,239.87)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery has a total inventory of 17 properties.  Volunteers of America (VOA) is carrying-out activities for the
City and rehab activities are complete on all 17 properties.  Families have moved into 8 of the completed homes and the City is
working with 2 realtors to market the remaining properties.  Three additional contracts have been accepted for purchase with
closing anticipated by April 29. 

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,352,584.13($77,239.87)CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/13# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

6/13# of Housing Units 2

76



Activity Locations
Address City State Zip

NAMontgomery3318 Country Church Road 36116

NAMontgomery6720 Capouano Drive 36116

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/13# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/11 6/13# of Households 0 2 33.33

2 0/0 2/11 6/13# Owner Households 0 6 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,176.00

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$70,176.00

N/A

$0.00

$0.00

$70,176.00

$9,907.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MONT-3ADMIN-048

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

N/A

$9,907.96

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

No administration funds drawn this quarter by the City of Montgomery.

Activity Progress Narrative:

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$9,907.96$0.00CITY OF MONTGOMERY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,008,031.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,008,031.00

N/A

$0.00

$0.00

$1,008,031.00

$858,531.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

STATE-AL-3ADMIN

$83,586.79

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

10/06/2008

N/A

$858,531.81

Program Funds Expended

Responsible Organization:

$89,364.01

Administration Under Way

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn this quarter by the State of Alabama.

Activity Progress Narrative:

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$858,531.81$89,364.01ADECA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

XX-DELETE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$0.00

To Date

04/28/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Note to HUD HQ DRGR Staff:  Please delete this Activity and all addresses associated with it.

Activity Progress Narrative:

XX-DELETE-000Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

XX-DELETE-01

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$0.00

To Date

04/28/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Note to HUD HQ DRGR Staff:  Please delete this Activity.

Activity Progress Narrative:

XX-DELETE-001Activity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00MOBILE COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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